COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/12/2010

ESTIMATE SUMMARY 13:49:21
CONTID: C17202 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 17202-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 60 WORK DAYS
I-76 MEDIAN CABLE LOCHBUIE NORTH PERCENT TIME:  75.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: SHE0761-199
I-76 MEDIAN CABLE LOCHBUIE NORTH
NAME OF ROAD: 076A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 01/12/2010 DATE TIME STARTED 09/05/2009
2350 E. 70TH AVE. DATE LET 08/06/2009 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 08/11/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/31/2009 DATE ACCEPTED
DENVER CO 80229 303-286-8500 DATE NOTICE TO PROCEED 09/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 703,745.05 PARTICIPATING $ 622,176.52 $ 180,708.00
AWARD PROJECT AMT:  § 644,984.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.41% TOTAL EARNINGS 622,176.52 180,708.00
FUNDS AVAILABLE: $ 81,568.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 622,176.52 180,708.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,674.76 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 612,501.76 180,708.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 612,501.76 180,708.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 180,708.00
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PCN: 17202-BID ESTIMATE RUN 01/12/2010
PROJECT: SHE0761-199 ESTIMATE NO: 0004 13:49:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 212-00006 *SEEDING (NATIVE) 4.350 0.000
ACRE 4.350 1,040.74
239.25000 4.350 1,040.74
0065 213-00002 *MULCHING (WEED FREE HAY) 4.350 0.000
ACRE 4.350 2,104.31
483.75000 4.350 2,104.31
0070 213-00061 *MULCH TACKIFIER 870.000 0.000
1B 870.000 1,957.50
2.25000 870.000 1,957.50
0075 216-00042 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 288.000 142.000
SY 146.000 328.50
2.25000 288.000 648.00
0080 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1,162.000 1,156.000
cy 0.000 0.00
207.00000 1,156.000 239,292.00
0085 601-01000 *CONCRETE CLASS B 6.000 0.000
cY 0.000 0.00
180.00000 0.000 0.00
0090 606-20014 *TENSIONED CABLE BARRIER (TL-4) 19,950.000 7,620.000
LF 12,019.000 133,410.90
11.10000 19,639.000 217,992.90
0095 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 6.000 2.000
EACH 4.000 17,600.00
4,400.00000 6.000 26,400.00
0097 612-00001 DELINEATOR (TYPE I) OCTOBER MCR 70.000 0.000
EACH 36.000 540.00
15.00000 36.000 540.00
0100 612-00002 DELINEATOR (TYPE ITI) 0.000 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0105 612-00003 DELINEATOR (TYPE III) 26.000 0.000
EACH 14.000 294.00
21.00000 14.000 294.00
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PCN: 17202-BID ESTIMATE RUN 01/12/2010
PROJECT: SHE0761-199 ESTIMATE NO: 0004 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
25,500.00000 1.000 25,500.00
0115 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
5,000.00000 0.500 2,500.00
0117 630-00000 FLAGGING OCTOBER MCR 200.000 84.250
HOUR 0.000 0.00
26.88000 84.250 2,264.64
0120 630-00007 *TRAFFIC CONTROL INSPECTION 53.000 40.000
DAY 13.000 2,167.75
166.75000 53.000 8,837.75
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 36.000
DAY 8.000 4,894.00
611.75000 44.000 26,917.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 8.000
EACH 6.400 249.60
39.00000 14.400 561.60
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 28.000
EACH 22.400 1,120.00
50.00000 50.400 2,520.00
0140 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,114.40
3,893.00000 1.800 7,007.40
0145 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.800 756.40
945.50000 1.800 1,701.90
0150 630-80360 *DRUM CHANNELIZING DEVICE 172.000 86.000
EACH 68.800 2,683.20
39.00000 154.800 6,037.20
0155 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 120.000 1,140.00

9.50000 270.000 2,565.00
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PCN: 17202-BID ESTIMATE RUN 01/12/2010
PROJECT: SHE0761-199 ESTIMATE NO: 0004 13:49:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 3,719.20
4,649.00000 1.800 8,368.20
0165 700-70010 F/A MINOR CONTRACT REVISIONS 14,676.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70023 F/A ON-THE-JOB TRAINEE 150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 692,412.80 $ 180,708.00$ 610,844.27

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0200 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,903.00000 1.000 8,903.00
0205 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

1,822.00000 1.000 1,822.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
607.25000 1.000 607.25
CAT 0400 CURRENT AMT $ 11,332.25 s 0.00s 11,332.25

PROJECT TOTAL CURRENT AMT §

703,745.05 $

180,708.00 $ 622,176.52



